

ATTACHMENT A

PRIORITY LIST

9/15/80

STAT

GSA #	AGENCY #	GSA PROPOSED START	GSA PROPOSED COMPLETION	DESCRIPTION	ORIGINAL AGENCY SUBMITTAL DATE
A-196-8	78-2772	8/11/80	10/20/80	Data cable and conduit network	15 Aug. 78
A-537	222	10/27/80	11/10/80	Photo processor hookup	15 May 80
A-526	213	11/10/80	11/17/80	Circuit and lock installation	7 May 80
A-512	200	11/24/80	12/8/80	Data terminal in- stallation	1 May 80
A-452	149	12/15/80	12/22/80	Computer periph- eral	3 Mar. 80
A-658	300	12/29/80	1/12/80	Computer periph- eral circuits	5 Sep. 80